

PHASE 4: PROJECT PLANNING PHASE

4.1 Project Activities

The project is planned in the following sequence:

- ❖ Prepare the employee spreadsheet.
- ❖ Create the Employee Test custom table.
- ❖ Create the required employee fields.
- ❖ Create the Employee Import Set table.
- ❖ Upload spreadsheet data.
- ❖ Create the Transform Map.
- ❖ Configure field mappings.
- ❖ Execute the transformation.
- ❖ Validate the imported records.
- ❖ Configure Coalesce.
- ❖ Import additional employee data.
- ❖ Verify inserted and updated records.
- ❖ Create employee reports.
- ❖ Create the Employee Analytics Dashboard.
- ❖ Add reports to the dashboard.

4.2 Project Workflow

The planned workflow is:

- Data Preparation
- Table Creation
- Data Import
- Field Mapping
- Transformation
- Validation
- Duplicate Handling
- Reporting
- Dashboard

4.3 Expected Outcome

The expected outcome is a ServiceNow-based employee data management process where spreadsheet records can be imported, transformed, updated, validated, and presented through reports and dashboards.